

Pre-Bid Meeting

OLD S.H. 48

September 8, 2020



FOUST RD.

WEST OIL DOCK ROAD
OIL DOCKS 1&2

OIL DOCK 5

OIL DOCK 6 ROAD
OIL DOCK 6

OIL DOCK 3

BULK CARGO DOCK PLATFORMS

BULK CARGO DOCK

DOCK 15

DOCK 15 RD.

DOCK 15 RD.

R.L. OSTOS RD.

ANCHOR RD.

Opening Statements

- a. Welcome
- b. Safety Moment
- c. Attendance List

Agenda

1. Introductions

- a. Owner: BND, dba Port of Brownsville
Ariel Chávez II, Engineering Director
Oscar García, Maintenance Director
- b. Project Engineer:
EDG Consulting Engineers
David Kosloski, P.E.
Project Engineer, Marine & Terminals
- c. Testing Laboratory: TBD

Agenda

1. Introductions

d. Project Inspectors:

EDG Consulting Engineers

Michael Walsdorf, Project Inspector

e. Project Inspectors – BND Engineering:
Manuel Martínez, Engineering Manager

Indalecio Pérez, Port Surveyor

Pablo Esquivel, Drafting Coordinator

Emanuel Hernández, Engineering Tech.

Agenda

2. Project Components

- a. Platform Fabrication Submittals – Review and Approval by EDG
- b. Mobilization
- c. Equipment on Dock Area
- d. Install Platforms
- e. Final Inspection and Acceptance



BILL REED / SH 550

WINDHAUS RD.

FOUST RD.

OLD S.H. 48

OIL DOCKS 1&2 OIL DOCK 5 OIL DOCK 6 OIL DOCK 3

BULK CARGO DOCK

DOCK 15 DOCK 16

R.L. OSTOS ROAD

LIQUID CARGO DOCK RD.

WEST OIL DOCK ROAD



OLD S.H. 48

FOUST RD.

ANCHOR RD.

WEST OIL DOCK ROAD

OIL DOCK 6 ROAD

OIL DOCKS 1&2

OIL DOCK 5

OIL DOCK 6

OIL DOCK 3

BROWNSVILLE SHIP CHANNEL

BULK CARGO DOCK

DOCK 15

DOCK 15 RD.

DOCK 15 RD.

R.L. OSTOS RD.

Bulk Cargo Dock Platforms



Bulk Cargo Dock Platforms



Bulk Cargo Dock Platforms



An aerial photograph of an industrial facility, possibly a refinery or chemical plant, with various storage tanks, pipes, and buildings. A large red semi-transparent rectangle covers the left side of the image. The text is overlaid on the right side.

Agenda

3. Safety and Security

a. Compliance with OSHA

b. Coordination with Harbormaster

Agenda

4. Contractor's access to the Port

a. Contractor's Vehicles / Personnel

b. Delivery Vehicles / Personnel

c. ID Requirements: current & valid government-issued ID

d. Transportation Worker's Identification Credential (TWIC) not required; no restricted areas affected

Agenda

5. Construction Process

- a. Submit initial Project Schedule
- b. Submit shop drawings for platform structures for review and approval by EDG consulting engineers
- c. Coordinate access to jobsite from landside or waterside
- d. Coordinate schedule with HMO to allow for Vulcan Materials vessels

Agenda

5. Construction Process

e. Install Platforms

f. Inspect and confirm welds and connections

g. Perform Final Inspection

h. Address Punch List Items

i. Invoicing to be once per month

Agenda

6. Bid Documents – Responsive Bid

- a. Bid Form and Bid Bond – 5%
- b. Statement of Non-Collusion
- c. Disclosure of Interests
- d. Certificate & Definitions
- e. Contractor's and Subcontractor's Pre-Bid Disclosure Statements

Agenda

7. Other Issues

- a. Contractor's experience and references
- b. Payment once a month with BND Board of Commissioners' approval

c. _____

*ANY
QUESTIONS*

...



Thank you!!

