



MARITIME DIVISION

ADDENDUM REQUEST # 3

1

Port: Port of Brownsville CSJ: 9400-00-016	Project: BND Cargo Dock 3 Phase I & III: Demolition and Construction Program: MIP 88
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

PURPOSE OF THE ADDENDUM

Description of Changes: Select all that apply and identify whether the changes are major or minor in the drop downs. Be sure to provide all documents in support of the addendum including questions.

- ☐ Alterations to the Scope of Work
Select one
- ☐ Bid Item Adjustments
Select one
- ☒ Project Timeline Adjustments
Minor
- ☐ Material Specifications
Select one
- ☐ Regulatory Compliance
Select one

DETAILED DESCRIPTION OF CHANGES

- Scope of Work Modifications: Select all items that apply and describe the changes below.

- ☐ New Tasks
- ☐ Modifications to Existing Tasks
- ☐ Removal of Certain Tasks
- ☒ Not Applicable



MARITIME DIVISION

ADDENDUM REQUEST # 3

2

2. Bid Item Adjustments: Select all items that apply and provide a detailed breakdown of the changes.

- ☐ Increased Quantities
- ☐ Decreased Quantities
- ☐ New Line Items
- ☒ Not Applicable

3. Timeline Adjustments: Select all items that apply and specify the new dates or explain how the schedule is impacted below.

- ☐ New Date
- ☒ Revised Date
- ☐ Impact on Milestones
- ☐ Not Applicable

Addendum No. 2 date of issuance modified. No major impact.



MARITIME DIVISION

ADDENDUM REQUEST # 3

3

4. Material Changes: Select all items that apply and describe any specifications or standards they must meet below.

- ☐ Material Type
- ☐ Specifications/Standards
- ☒ Not Applicable

5. Regulatory Compliance: Select all items that apply and address any changes required to maintain compliance with relevant laws, regulations, or building codes.

- ☐ New Compliance Requirements
- ☒ Not Applicable

Requested by: Manuel Martinez Date: 5/30/2025

Acting Director of Engineering Services

DS Initial
LM KK

PD Concurrence: PM LM Lead KK

Approved by: Geir Eilif Kalhagen Date: 6/3/2025

DocuSigned by:
 Geir Eilif Kalhagen Director of Maritime Division

Clear Form

Addendum No. 3

BND CARGO DOCK 3 PHASE I & III: DEMOLITION AND CONSTRUCTION

May 30, 2025

1. ADDENDUM NO. 2 DISTRIBUTION DATE CHANGE:

- a. The date of Issuance of Addendum No. 2 containing Q&A, specification changes, new letting date and Bid Form Modifications has changed to **Friday June 6, 2025**.